
Marketing Campaign Workflow

Marketing owns the brief, budget, calendar and sign-off. Events and Social Media execute inside approved plans. Approvals happen only at the gates.



1 Brief

Marketing

Goal, audience, budget, dates → one-page brief with KPIs.

Gate: Marketing lead approves brief

2 Kickoff

Marketing

Shared timeline, budget split, one campaign channel.

Gate: Both sub-leads confirm scope & dates

3 Plan

Events

Venue, run-of-show, vendors, registration page.

Social

Channel mix, content calendar, creative briefs.

Gate: Marketing approves plans, spend & messaging

4 Production

Events

Social

Assets, signage, drafted posts, registration live.

Gate: Marketing reviews all outward-facing assets

5 Go / No-go

Marketing

Checklist signed across all assets and logistics.

Gate: All green, or launch date moves

6 Launch & run

Events

Social

Event delivered, posts live, real-time coverage, replies handled.

Gate: Daily standup during live window

7 Wrap & report

Marketing

Report vs. brief KPIs, lessons, asset archive.

Gate: Shared in retro; feeds next brief

Handoffs between sub-departments

Events → Social	Dates, speakers and visuals at stage 3, so the content calendar is built around the event.
Social → Events	Registration link placement, hashtag and on-site shot list before stage 4.
Events ⇄ Social	Stage 6: photos and quotes flow out in real time; attendee questions route back.

Rules that keep it moving

- **One brief, one budget, one calendar**, all owned by Marketing. No second source of truth.
- **Approvals only at the gates.** Inside a stage, sub-leads decide.
- **Date or budget changes** go to Marketing first, then to both subs the same day.
- **Every campaign ends with a report**, even small ones. Reports make the next brief faster.